

DriverPass Schedule

Task	Start Date	End Date	Duration (Days)	Dependencies
P1: Analysis & Design				
Collect Requirements	22-Jan	4-Feb	14	-
Creat Use Case DiagAnarams	11-Feb	18-Feb	8	P1.1
Build Activity Diagrams	15-Feb	9-Mar	23	P1.2
Research User Interface Designs	27-Feb	7-Mar	9	-
Build Class Diagram	1-Mar	9-Mar	9	-
P2: Customer Review				
Get Customer Approval	10-Mar	11-Mar	2	P1.3, P1.4, P1.5 (All Design Docs must be complete)
P3: Implementation				
Build Interface	12-Mar	24-Mar	13	P2.1 (Customer Approval)
Lnk DB to Interface	24-Mar	3-Apr	11	P3.1
Build Business Logic	5-Apr	27-Apr	23	P3.2
P4: Delivery				
Test System	27-Apr	7-May	11	P3.3
Deliver System	8-May	9-May	2	P4.1
Sign-Off Meeting	9-May	10-May	2	P4.2